
Gantt Chart – Project Timeline for Web-Based IT Supervisor Portfolio

Rohan Chowdary Pusala

						May 26, 2025	Jun 2, 2025	Jun 9, 2025	Jun 16, 2025	Jun 22, 2025	Jun 29, 2025	Jul 6, 2025	Jul 13, 2025
TASK	PROGRESS	START	END	Completion Status									12 13 14 15 16 17 18 19 S S M T ### T F S
Milestone 1 - Coaching & Communication Toolkit Development (June)					m		m		3	3 11 11 11 17 3	3	3 3 1 1 1 1 1 1 1 7 3	
Review leadership philosophy & coaching goals	100%	5/26/25	5/27/25	2	Completed								
Draft coaching templates and communication forms	100%	5/28/25	6/4/25	8	Completed								
Design conversation frameworks for teams	100%	6/5/25	6/14/25	10	Completed								
Develop coaching section page layout	100%	6/15/25	6/20/25	6	Completed								
Populate communication tools section content	100%	6/21/25	6/24/25	4	Completed								
Final review and initial testing of section	100%	6/25/25	6/29/25	5	Completed								
Milestone 2 – KPI Dashboards, Budget Tracking & Team Leadership (July)													
Create initial dashboard wireframe	100%	6/30/25	6/30/25	1	Completed								
Build interactive KPI dashboard	100%	7/1/25	7/1/25	1	Completed								
Develop budget monitoring mini-dashboard	100%	7/2/25	7/2/25	1	Completed								
Prepare visualizations and performance metrics	100%	7/3/25	7/3/25	1	Completed								
Design Team Leadership Templates (HR Focus)	100%	7/4/25	7/4/25	1	Completed								
Write and upload leadership & HR content	100%	7/5/25	7/5/25	1	Completed								
Conduct usability testing for KPI & HR sections	100%	7/6/25	7/6/25	1	Completed								
Milestone 3 – Ethics Plan, Cultural Adaptation & Final Integr													
Write Ethics & Cultural Adaptation Plan	0%	7/7/25	7/10/25	4	Not Started								
Design workflow diagrams and DEI visual content	0%	7/11/25	7/13/25	3	Not Started								
Finalize customer service protocols and layout	0%	7/14/25	7/15/25	2	Not Started								
Integrate all sections and complete website design	0%	7/16/25	7/18/25	3	Not Started								
Record final video presentation & publish full website	0%	7/19/25	7/21/25	3	Not Started								

Project start: Mon, 5/26/2025

Display week: 1



APA Citation

		May 26, 2025	Jun 2, 2025	Jun 9, 2025	Jun 16, 2025	Jun 22, 2025	Jun 29, 2025	Jul 6, 2025	Jul 13, 2025
TASK	PROGRESS START END	Completio 26 27 28 29 30 31 1	2 3 4 5 6 7 8	9 10 11 12 13 14 15	16 17 18 18 19 20 21	22 23 24 25 26 27 28	29 30 1 2 3 4 5	6 7 8 9 10 11 12	2 13 14 15 16 17 18 19
	PROGRESS START END	n Status M T W T F S S	MTWTFSS	M T W T F S S	M T W W T F S	S M T W T F S	S M T W T F S	S M T T F S	S M T ### T F S

Note. Adapted from Aithal and Aithal (2023).